

25X1

Copy 20

ARC-M-68

AD HOC REQUIREMENTS COMMITTEE ON PROJECT AQUATONE (ARC)

**Minutes of Meeting Held in Room 214
Administration Building, Central Intelligence Agency
at 1:30 p.m., 27 November 1957**

P R E S E N T

25X1

**James Q. Reber
Chairman**

25X1

**Colonel William A. Dedds, OACSI
Colonel Erwin F. Forsythe, OACSI
Colonel Quintin S. Lander, OACSI
Mr. Ray E. Adcock, OACSI
Captain Bruce S. Weber, ONI
Lt. Comdr. Harry C. Ashenfelter, ONI
Colonel William L. Walker, AFCIN
Lt. Col. Charles D. Fisher, AFCIN**

Mr. Arthur C. Lundahl, CIA

Revision of CMSR Form

25X1

25X1

2. [] made available his proposed revision of the CMSR, designed to take into account past experience. In view of the fact that there were no suggestions for change, [] will now issue reports using this form.

25X1

25X1

TOP SECRET

Approved For Release 2002/10/29 : CIA-RDP61S00750A000200060028-2

25X1

2

Film Production Scheduling

25X1

3. [] presented a current schedule [] see attached) of production at Eastman based upon the previous agreement of the Ad Hoc Requirements Committee [] ARC-M-53, 3 September 1957). This attached schedule takes into account production already accomplished in accordance with the prior scheduling. The Chairman called attention to the fact that although the recent Air Force request for a number of Duplicate Positives is listed as Priority IV he would seek to work out some scheme whereby a stated number of DPs could be produced on a two week basis so as to provide some continuous flow of materials.

4. In this same discussion the Chairman reported, as of possible interest to the members, statistics revealing the output of the Eastman factory since 1 August 1957 [] see attached). He expressed the opinion that Eastman had done an excellent job of producing tremendous quantities of material in a very short time,

Utilization Advisory Board Meeting

5. Mr. Amory, the Chairman of the Utilization Advisory Board, has requested that whenever feasible Utilization Advisory Board meetings be conducted coincident with Ad Hoc Requirements Committee meetings as a convenience to the members, the basic membership of the Ad Hoc Requirements Committee and the Utilization Advisory Board being the same. [] Assistant to the Deputy Director (Intelligence) and Executive Secretary of the Utilization Advisory Board, was introduced. He chaired the Utilization Advisory Board meeting in the absence of Mr. Amory,



JAMES O. REBER
Chairman

Ad Hoc Requirements Committee

25X1

Attachments

1. []
2. []

JQR:cw

Regular ARC distribution

25X1

Approved For Release 2002/10/29 : CIA-RDP61S00750A000200060028-2

TOP SECRET